

Project Schedule

The ComicCraft project was planned over eight weeks with dedicated milestones for each stage.

Week	Activity	Description
1	Literature Survey	Studied AI comic generation and related technologies.
2	Requirement Analysis	Defined requirements and objectives.
3	UI Design	Designed interface and pages.
4	Backend Development	Developed FastAPI backend.
5	AI Integration	Integrated Gemini and Stable Diffusion.
6	Testing	Performed testing and bug fixing.
7	Documentation	Prepared report and presentation.
8	Final Submission	Final review and submission.

The schedule ensured systematic progress and timely completion of the project.