

Development Plan

The ComicCraft project followed a modular development approach. Each module was implemented and tested independently before integration.

Development Strategy

- Requirement analysis and planning
- User interface design
- Backend development using FastAPI
- Gemini Flash and Gemini Pro integration
- Stable Diffusion image generation
- Comic layout creation
- PDF export implementation
- Testing, debugging, and documentation

Conclusion

The modular approach improved maintainability, scalability, testing, and future enhancement capabilities.